(DRAFT) Working 2007 IPSC Work Plan (DRAFT)

lracking Status New Dates Original Agency | Action Narrative
id date
Draft completed Feb 28, 2007 Aug 2006 EMD Initiate Initiate coordination of the State Infrastructure Protection Plan, Basic Plan and
Feb 22, 2007. Jan 31, 07 SIPP administrative components using the NIPP as the model. The Federal NIPP is projected to
Under EMD be completed and in distribution to the states by the end of February 2006. EMD will draft
internal review. a state infrastructure protection basic plan and distribute for comment among sector leads of
1 the IPSC, NW WARN Leads, and PNWER prior to coordinating the final draft of the basic
plan in August. The plan will be checked for consistency with the NIPP, State CEMP and
NIMS compliance.
Original distribution date projected for Feb 2006. Original SIPP Due: August 31,
2006
Actual NIPP Distributed 30 June 2006 New SIPP Due Date: January 31, 2007.
Apr 2, 2007 Apr 2006 Sector [ Write State | Initiate coordination of Sector Specific Plans (SSP). This is a sector specific responsibility
No status from Leads Level SSP | with input from supporting agencies within the sector i.e., WA Department of Health is the
9 sector leads at this lead for coordinating Sector 10, Healthcare Systems. However, they will need input from
time DSHS and other public and private sector partners to complete their SSP. This action will
need to be completed and submitted to EMD. Original Due Date: April , 2006.
New Due date April 2, 2007
71% as of Oct 4, 2006 and Mar Sector | Submit Finalize collection of data input for CI/KR database.
3 28 Feb 2007 Nov 1, 2006 (extended Leads CI/KR data | Original Due Date: June 30, 2006. New Due date October 4, 2006
to Jun to HSIDB | EMD posting of data completed.
2006) Original Due Date: July19, 2006. New Due date November 1, 2006
Sep 29, 2006 May 2006 | EMD Risk Finalize Risk Equation based on DHS risk model to be provided. Risk equation needs to
4 Formula presented Equation incorporate the DHS components of risk as identified in the NIPP. Risk = Threat,
at Aug 2, IPSC Vulnerability and Consequence (impact). Original Due Date: Mar 31, 2006.
New Due date Sept 29, 2006
5 ACAMS /[ CAPRA Nov 1, 2006 Jul 2006 MWG ID VA tool | Identify vulnerability assessment tool to evaluate “Top” CI for decision makers.
may meet this need EMD Original Due Date: July 27, 2006. New Due date November 1, 2006
May 2, 2007 and Dec 2006 | EMD Review Coordinate state infrastructure protection plan and all component parts for internal and
See item 1 above |[Jun 5, 2007 - document | external consistency, editing, format, and approval. Once approved it will be posted on the
5 Jan 2007 EMD website for distribution. Original Due Date: December 19, 2006.

New Due date May 2,, 2007
Post to EMD Website. Original Due Date: January 26, 2007.
New Due date June 5, 2007




Ongoing All o Engage more private sector and tribes
o Develop incentives for private sector
o Collaborate with NW Warn, PNWER, and others
7 o Participate in regional and cross-border infrastructure focused activities
o Employ modeling in support of infrastructure protection
o ldentify “users” to enhance viability of HSIDB
Exec Develop 0 Develop IPSC Strategy(Long Term) and End State
Group 1. Goals
2. Next Steps
8

Due Date: TBD

0]

NOTE: Changes are indicated by bold, italics, underline due to late publication of NIPP February vs. Jun 2006.

CAPRA Critical Asset Portfolio and Risk Analysis

CEMP Comprehensive Emergency Management Plan
CI/KR Critical Infrastructure / Key Resources

DHS Department of Homeland Security

EMD Emergency Management Division

HSIDB Homeland Security Infrastructure Database
MWG Matrix Working Group

NIMS National Incident Management System

NIPP National Infrastructure Protection Plan

NW WARN  Northwest Wide Area Rapid Notification
PNWER Pacific Northwest Economic Region
SIPP State Infrastructure Protection Plan
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